## CV. SOFTQ DATA KOMPUTINDO

## **WORK ORDER**

Project Schedule

Print Date: 2020-08-10 14:07:40
Programmer/Staff Name: Yunan

**SPM**: Kubota SPM

JOB DESCRIPTION	START DATE	END DATE
Implementasi Servis		DONE
Trial input Master Servis	27-Jul-2020	30-Jul-2020
Trial input Booking Servis Web	31-Jul-2020	04-Aug-2020
Implementasi Servis		IN PROGRESS
Launch Servis	10-Aug-2020	10-Aug-2020
Pembacaan Rekap Servis	06-Aug-2020	10-Aug-2020
Assigned To	Approved By	Approved by
( Yunan )	( CV. SOFTQ DATA KOMPUTINDO )	( Kubota SPM )

- Invoice may follow after work order already done
- No complains after 7 days from this work order
- Work order can only be modified by SoftQ